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WORK IN PROGRESS

DAY & DATE

Sat. L

6-15 No work activity

sun. L

6-16 No work activity

lg/lcir; The CR 200S Contractor continued excavation and grading of the Stage 111/ 1V area up to just east of the intersection at CR 150W.

RR crossing work crews demobilizing and completing minor track welding with no impact to CR 200S crossing area.

Tues. The CR 200S Contractor continued preparation of sub-grade for the extended Stage 111 area.

6-18 Busch Landscaping was on-site placing seed/mulch in completed Stage 11 areas.

Wed. . . . .

6-19 The CR 200S Contractor continued fine grading and preparation of Stage I11/1V sub-grade.

Thurs. The CR 200S Contractor completed fine grading and compaction of the extended Stage 111 area sub-grade (including the Spear St. intersection).
6-20 FHWA project inspection / audit conducted.
Fri. The CR 200S Contractor placed 705 tons of HMA base course for the extended Stage 111 area.

6-21

Bill Coleman, United Consulting
PROJECT REPRESENTATIVE




